

(3)

REVIEW OF WORKS AT INDORE BY PS, WRD AND E-IN-C WRD ON 29.09.2016

W.R. CIRCLE, KHARGONE AND W.R. CIRCLE, DHAR

W.R. CIRCLE, KHARGONE - 4 Divisions

1. RALAWATI - Finalise current tender.
2. Jhandia Kundia - RAA required (Time limit 5.10.16)
3. TORI - CAT Plan and RR Plan approval is required (Time limit 30.10.16)
4. GOI Barrage - Land dispute.
5. 2.23 lakh ha Badwani CCA.
6. 5 tanks of Badwani. NVDA wants to include in their command. CE to take action.
7. Bhawsa - AA case.
8. BHAM - 95 hectare forest, Environment clearance.
9. Anwlia, Bham in Khandwa district are new proposed projects.
10. Feasibility of 11 schemes is ONLINE.
11. PANDHANA - Extension in BODHI.
12. Anwalia - AA received of CCA is 5000 ha.
13. Daudwa (Khargone)
14. Satsoi - DPR is pending.
15. Gangapat - Anicut (Khandwa) Make concrete structures.
16. Drop Haraswada as it is in command of Segaoon Makhan of NVDA.
17. Gogawa - Only 4% tanks filled. Upper Veda, Khargone lift. ISP are NVDA's Projects. 19 tanks connected with NVDA canals.
18. PALDA (Khargone) feasibility is ONLINE.
19. Damkheda (Khargone), Keo ti (Khargone) Teerathpani (Khargone) are pending new schemes.

20. Bhikangaon - Jhiranya, Shegaon blocks need new schemes.
21. Banmora - Propose barrages in this area.
22. Bhamori Tank (Shegaon) needs approval.
23. Dejla Dewda canal extension (CE, BODHI) 2400 ha.
24. KHARAK - Distribution system is under construction. This year Rabi irrigation target 500 hectares. Test Canal upto 9300 m (Time limit 31.10.2016)
25. Palasi gate to be repaired.
26. Bhikangaon - Shakargaon Road. Lakhapura tank road diversion (1320 m) to be handed over to P.W.D. (EE, Khargone)
27. Special Repair of Chhirwa Tank.

W.R. CIRCLE, DHAR

28. ALIRAJPUR - 12 feasibilities are loaded. (3000 ha)
29. EE Alirajpur to take cognizance of NVDA scheme and not propose new scheme in that area.
30. BEGDA (RRR) is in E-in-C office.
31. Rampura barrage to be completed on priority for irrigation facilities.
32. Maintenance of tanks is poor.
33. Block Rama of Jhabua district needs priority.
34. Umarnkot (Jhabua) Seepage problem. Float tender.
35. GAIL pipeline problem in Mahi Extension area.
36. Dahi, Bagh, area have less rainfall.
37. Uribag (Manawar) report for deletion in CM Announcement.
38. Handover Ambahnalla and Satpudi to RD Department being small scheme.
39. Gungidevi DPR (Time limit 30.10.16)

40. Birlai (Manawar) Survey estimate.
41. Govindpura (Dhar) CE will visit.
42. District-wise survey tender problem (SE Budget)


13.10.16

(M.G. Choubey)
Engineer-in-Chief,
Water Resources Deptt., Bhopal

Endt. No. 330/EE (W)/REW/2013/

Bhopal, Dated: 13 October, 2016

Copy is forwarded to :

1. The Principal Secretary, Govt. of Madhya Pradesh, Water Resources Department, Mantralay, Bhopal.
2. The Chief Engineer, Narmada Tapti Basin, Water Resources Department, Indore.
3. Superintending Engineer, Water Resources Circle, Indore.
4. Executive Engineer, WR Division, Barwani / Khargone / Khandwa / Burhanpur / Alirajpur / Dhar / Jhabua / Manawar
5. Web Manager, Water Resources Department, O/o. Project Director, World Bank Projects, Bhopal.


13.10.16

(M.G. Choubey)
Engineer-in-Chief,
Water Resources Deptt., Bhopal