

कार्यालय परियोजना संचालक
विश्व बैंक परियोजनाएं, जल संसाधन विभाग
स्वारा भवन, लिंक रोड क्रं. 3, कोलार रोड, भोपाल-462016

पत्र क्रं. 2307/परि.संचा/एम.एण्ड.ई./399/15
प्रति,

भोपाल, 19/09/2016

1. समस्त मुख्य अभियंता,
2. समस्त अधीक्षण यंत्री,

म.प्र. जल संसाधन विभाग

विषय: निर्माणाधीन वृहद/ मध्यम परियोजनाओं की मासिक प्रगति दर्ज करने के लिए Major/ Medium Scheme Monitoring Module के संबंध में।

... 0 ..

विभाग की निर्माणाधीन लघु सिंचाई परियोजनाओं की मासिक प्रगति की मानिट्रिंग करने के लिए प्रतिमाह Minor Scheme Monitoring Module में प्रगति दर्ज करने की व्यवस्था प्रचलन में है। किन्तु निर्माणाधीन वृहद/ मध्यम परियोजनाओं की प्रगति दर्ज करने के लिए कोई व्यवस्था नहीं है। साप्ताहिक वीडियो कांन्फ्रेन्स में चर्चा के दौरान इनकी प्रगति की समीक्षा की जाती है। इसी को एकरूपता देने के उद्देश्य से Major Medium Scheme Monitoring Module तैयार किया गया है। इस माइयूल में कैसे प्रगति भरी जानी है यह नीचे दिए गए Steps से स्पष्ट हो जाएगा।

अ. सामान्य निर्देश:

1. वृहद एवं मध्यम परियोजनाओं की प्रतिमाह प्रगति दर्ज करने के लिए मुख्य अभियंता अथवा अधीक्षण यंत्री अधिकृत होंगे, कार्यपालन यंत्री नहीं।
2. प्रतिमाह 1 से 7 तारीख तक, विगत माह में किए गए कार्यों की प्रगति दर्ज की जानी होगी।

ब. माइयूल में पहली बार की जाने वाली एन्ट्री: (Refer:Screen shot 1)

1. मुख्य अभियंता अथवा अधीक्षण यंत्री अपनी लॉगिन आई डी से EIMS Application लॉगिन करें।
2. Major/ Medium Scheme Monitoring पर क्लिक करें।
3. Set / update Major, Medium Scheme Target बटन पर क्लिक करें।
4. आपके अधीन के वृहद व मध्यम परियोजना को किसी एक संभाग में पूर्व से रजिस्टर किया गया है। EIMS में रजिस्टर परियोजना और संबंधित रजिस्टर्ड

संभाग की सूची संलग्न है। (प्रपत्र 1) यदि कोई परियोजना इस सूची में नहीं हो तो हेल्पलाईन नं. 9201666644/55 पर अथवा ई-मेल hepdesk@mpwrd.gov.in अथवा eemande@gmail.com पर संपर्क कर रजिस्टर करा लें।

5. ड्रापडाउन में परियोजना के रजिस्टर्ड संभाग को सिलेक्ट करें। इससे परियोजना की जानकारी प्रदर्शित हो जाएगी।
6. Work column में Select करें। यदि परियोजना में H/W & Canal दोनों हैं तो Both (H/W & Canal) select करें। Target Date for completion भरें।
7. Major Components कॉलम में H/W & Canal के मुख्य भाग की जानकारी भरी जानी है। इसमें वह जानकारी भरें जो प्रतिमाह भौतिक रूप से प्रगति के रूप में भरी जा सके। उदाहरण के लिए H/w – Dam: में Principal Levels, Length of dam, Sluice, Spillway details, Total no of blocks, submergence area, LA details, private land, affected families, R&R details, Forest land details etc. या Canal – No of Main canal, length, no of structures, Tunnel details, Major issues – Rly/ NH or any other crossing, etc. इसमें जानकारी Text के रूप में यथासंभव कम से कम शब्दों में भरी जानी है।
8. Cumulative up to Aug 2016 के कॉलम में H/w & Canal Physical Progress in % में प्रतिशत में प्रगति एवं परियोजना पर कुल व्यय भरें।
9. माह सितम्बर 2016 में किए जा रहे कार्यों के बारे में संक्षेप में रिमार्क में लिखें।

उपरोक्तानुसार सभी वृहद एवं मध्यम परियोजनाओं की प्रथम बार एन्ट्री दिनांक 26.9.2016 तक पूर्ण किया जाना सुनिश्चित करें।


स. माइयूल में प्रतिमाह 1 से 7 तारीख के बीच मासिक प्रगति अद्यतन किया जाना:
(Refer: Screen shot 2)

1. लघु सिंचाई परियोजनाओं की भांति, वृहद व मध्यम परियोजनाओं की प्रगति दिनांक 1 से 7 तारीख के बीच अद्यतन की जाना होगी।
2. उपर दर्शाए अनुसार पहली बार अद्यतन की जा चुकी वृहद, मध्यम परियोजनाओं में Description of cumulative work done में पूर्व माह तक किए गए कार्यों का विवरण उसी प्रकार से लिखें जिस प्रकार Major component में लिखा गया है।
3. इस माह में क्या क्या कार्य किया जाने की प्लानिंग की गई है उसे Planned for the current कॉलम में लिखें।
4. यदि और कोई विशेष टीप दी जानी हो तो रिमार्क कॉलम में लिखें।

संबंधित मुख्य अभियंता एवं अधीक्षण यंत्री कृपया यह सुनिश्चित करें कि उपरोक्तानुसार सभी वृहद एवं मध्यम परियोजनाओं की पहली बार की एन्ट्री दिनांक 26.9.2016 तक दर्ज हो जाए।

इस मॉड्यूल के संबंध में यदि किसी प्रकार की कोई कठिनाई हो, तकनीकी समस्या हो तो हेल्पलाईन नं. 9201666644/55 पर अथवा ई-मेल helpdesk@mpwr.gov.in अथवा eemande@gmail.com पर संपर्क करें।

संलग्न:- सूची प्रपत्र 1 एवं Screen shots




स्वाय.सी.शर्मा
अधीक्षण यंत्री एवं प्रोक्चोरमेंट एक्सपर्ट
विश्व बैंक परियोजनाएं
जल संसाधन विभाग, भोपाल

पत्र क्रं. 2308/परि.संचा/वि.बै.परि./एम.एण्ड.ई./399/15 भोपाल, 19/09/2016

प्रतिलिपि:-

1. प्रमुख अभियंता, म.प्र. जल संसाधन विभाग, भोपाल।
2. समस्त कार्यपालन यंत्री, म.प्र. जल संसाधन संभाग ।
3. वैब मैनेजर पाईकू की ओर वेबसाइट पर प्रदर्शित करने हेतु।

सहपत्र:- सूची प्रपत्र 1 एवं Screen shots



स्वाय.सी.शर्मा
अधीक्षण यंत्री एवं प्रोक्चोरमेंट एक्सपर्ट
विश्व बैंक परियोजनाएं
जल संसाधन विभाग, भोपाल

EIMS में रजिस्टर परियोजना और संबंधित रजिस्टर्ड संभाग की सूची

S. No.	Scheme Id	Scheme Name	Project Category	Division
1	33147	Bansujara	Major	Bansujara Dam Water Resources Division, Tikamgarh
2	10409	Barchar Dam	Medium	Water Resources Division No. 1 Sidhi
3	20720	Bariyarpur	Major	Bariyarpur Left Bank Canal Division No. 2 Chhatarpur
4	27720	Benisagar	Medium	Water Resources Division Nowgaon
5	33191	Benisagar Diversion Canal	Medium	Water Resources Division Nowgaon
6	33040	Bhanpura Canal Project	Medium	Gandhi Sagar Dam Division Gandhi Sagar
7	38940	Bansagar Canal Unit II	Major	Purwa Canal Division No.2 Satna
8	33110	Datuni Tank	Medium	Water Resources Division Dewas
9	40161	Dindori Project	Medium	Water Resources Division Dindori
10	32970	Diwanganj Irrigation Scheme	Medium	Samrat Ashok Sagar Division No. 2 Vidisha
11	41120	Garha Medium Tank	Medium	Water Resources Division No.2 Betul
12	39151	Ghoghara Project	Medium	Water Resources Division Sehore
13	10353	Gurh Mauganj Lis	Major	L.A. and R. Division No. 2, Govindgarh, Rewa
14	31792	Jamunia	Medium	Wainganga Division Balaghat
15	40700	Jera Medium Irrigation Project	Medium	Bina Project Water Resources Division, Rahatgarh
16	32321	Kachhal Tank Project	Medium	Water Resources Division Shajapur
17	40420	Kadan Medium Project	Medium	Water Resources Division No. 1 Sagar
18	40390	Kaith Medium Project	Medium	Water Resources Division No. 1 Sagar
19	30895	Keetkhedi	Medium	Water Resources Division Shajapur
20	40171	Kharmer Medium Project	Medium	Water Resources Division Dindori
21	39232	Kharra Ghat Medium Irrigation Project	Medium	Rajghat Distributary Division No. 9 Datia

S. No.	Scheme Id	Scheme Name	Project Category	Division
22	40810	Kundalia Dam	Major	Kundalia Project Division Jeerapur, Rajgarh
23	27309	Kunwar Chain Sagar	Medium	Water Resources Division, Narsingharh
24	10852	Mahi Project	Major	Water Resources Division No. 1 Jhabua
25	32357	Mahuar Medium	Medium	Water Resources Division Shivpuri
26	39231	Majhgaon Medium Irrigation Project	Medium	Water Resources Division Panna
27	38931	Mohanpura Major Multipurpose Project	Major	Mohanpura Project Division, Rajgarh
28	40446	Murki Tank	Medium	Water Resources Division Dindori
29	39034	Pancham Nagar Medium Project	Medium	Panchamnagar Project Survey Division Hata District Damoh
30	39183	Parasdoh Tank	Medium	Water Resources Division Multai
31	40902	Parkul Dam	Medium	Water Resources Division No. 2 Kesli Sagar
32	32840	Pawai Medium Irrigation Scheme	Medium	Water Resources Division Pawai
33	40148	Sajli Tank	Medium	Panchamnagar Project Survey Division Hata District Damoh
34	32380	Semri	Medium	Water Resources Division Raisen
35	33149	Shyamri Medium Project	Medium	Bariyarpur Left Bank Canal Division No. 2 Chhatarpur
36	20770	Sindh Project	Major	Harsi High Level Canal Division, Dabra, Gwalior
37	39024	Singhpur Barrage	Medium	Kutni Dam, Water Resources Division, Chhatarpur
38	30800	Sonpur Medium Project	Medium	Water Resources Division No. 2 Kesli Sagar
39	32955	Surajpura Medium Project	Medium	Water Resources Division No. 2 Kesli Sagar
40	39312	Tajpura Diversion Project	Medium	Sip Kolar Project Division Nasrullaganj
41	32820	Tarped	Medium	Water Resources Division Nowgaon
42	40410	Tem Medium Project	Medium	Sanjay Sagar Project Bah River Division Ganjbasoda

Screen Shot 1

Water Resources Department Madhya Pradesh

Back to Home / Logout
Mr. Ujjain Chandel Jain (20001077)
Sub-Divisional Engineer
(Chief Engineer - Chemical Status Team, Bhopal)

Home | Go To RSM Scheme Monitoring | **Set Major / Medium Scheme Target** | e-Library | e-Learning | e-Mail

Set Major / Medium Schemes Target

Note: Fields marked with asterisk (*) are mandatory

Basic Name * Chief Engineer Chambal Betwa Basin, Bhopal
Circle * Water Resources Circle
Scheme Name
Division * Water Resources Divisi

Generate

Note: Please fill the fields in this forms completely and correctly.
Colour denotes that Target can't be set/update (Completion Certificate issued for schemes).

Major / Medium Schemes Target for Water Resources Division Raibani

Date : 18/09/2016

S.No.	Scheme Category	Scheme Name	Scheme Type	Total Irrigation Potential (In Ha)	AA Date	Work	Target Date		Major Components		Cumulative upto MAY-2013			Remark (2500 Characters Max)
							Unit-I Head Works	Unit-II Canal	Unit-I Head Works	Unit-II Canal	Head Works Physical Progress (In %)	Canal Physical Progress (In %)	Expenditure (In Lakhs)	
L.	MEDIUM	Betwa (22380)	TANK	5700	31/03/2012	Select								
				TOTAL										

Save Cancel

Powered by Tech Mahindra | Water Resources Department (WRD), All Rights Reserved.

Screen Shot 2

Water Resources Department Madhya Pradesh

Back to Home / Logout
Mr. ANIL KUMAR AGARWAL (217)
Sub-Divisional Engineer
(Water Resources Division Raibani)

Home | Go To RSM Scheme Monitoring | **Record Progress** | e-Library | e-Learning | e-Mail

Record Progress

Note :- Enter only Additional Physical and Financial Progress of last Month (JUL) Entry - Not Cumulative (you should enter all the entries upto and including)

Major / Medium Scheme Recording

Note: Fields marked with asterisk (*) are mandatory

Basic Name * Chief Engineer Chambal Betwa Basin, Bhopal
Circle * Water Resources Circle Bhopal
Scheme Name
Division * Water Resources Division Raibani

Generate

Major / Medium Scheme Recording (AUG - 2016)

Note: RR = Not Required, AA = Not Available, Auto Populated (Read Only)

S.No.	Scheme Name	Scheme Type	Total Irrigation Potential (Ha)	AA Date	Target AUG - 2016			Actual AUG - 2016			Description of Cumulative work done up to last month (2500 Characters Max)	Planned by last month (2500 Characters Max)	Description of Cumulative work done (2500 Characters Max)	Planned for the current month (2500 Characters Max)	Remark (2500 Characters Max)
					Physical Progress (%)	Expenditure (Lakh)	Physical Progress (%)	Expenditure (Lakh)	Physical Progress (%)	Expenditure (Lakh)					
L.	Betwa (22380)	TANK	5700	31/03/2012	15	45	42	15	45	42					
				TOTAL											

Save Cancel

Powered by Tech Mahindra | Water Resources Department (WRD), All Rights Reserved.