


(8)

**VIDEO CONFERENCING BY P.S., WRD AND
ENGINEER-IN-CHIEF, WRD ON DATED 16.08.2013.**

MAIN POINTS

- 1) Bagharu to be filled upto FRL. (EE, Vidisha)
- 2) Baruanalla be filled upto FRL. (EE, Tikamgarh)
- 3) CE, Sagar will inspect works of Tikamgarh.
- 4) Barchar (Sidhi) is very less filled up. What is the reason? SE to report.
- 5) Jarmohra (Rewa) not filled up. Possibility of nalla diversion be explored.
- 6) Arnia Bahadur (Ujjain) diversion if any be proposed.
- 7) Mahi Dam to be inspected by Dam Safety Review Panel. (CE, BODHI)
- 8) Morwan inflow be closely monitored.
- 9) Chirol (Datia) - Jackwell may be built by WRD.
- 10) Bijna (Seoni) be inspected by SE.
- 11) KARKE KI MAU (Guna) - Forest case be expedited.
- 12) Registration of Bahuti forest land case. (CE, Rewa)
- 13) Kaneri (Ratlam) and Bankpura Rs. 10 Crores to be demanded from industry department.
- 14) Kararia - Forest amount be deposited.
- 15) Datuni - CAT plan be done by forest department.
- 16) Datuni canal tender be floated immediately (Time limit for floating 20.8.2013)
- 17) Mahuar extra amount issue for forest be resolved.
- 18) Mohgaon - Forest (37 ha.) case be expedited.
- 19) CE will review DELTA-C Programme of works of Sagar Division.
- 20) Bhatpur, Magardaha, Devipur, Madian be cleared in BODHI (Time limit 27.8.13).
- 21) Sonera - Khamkheda (SE, Guna) site be inspected by SE.

- 22) Rupaheda (Rajgarh) - Land Acquisition problem be expedited.
- 23) Rajghat under sluice repair be done on priority (CE, E&M)
- 24) Chhindwara Sub Division transfers (CPO)
- 25) Quality control - Pay issue of Pawai. (CPO)



(M.G. Choubey)
Engineer-in-Chief,

Water Resources Deptt., Bhopal


Endt. No.330/EE (W)/VC/2013

Bhopal, Dated : 19 August 2013

Copy is forwarded to :

1. Principal Secretary, Govt. of M.P., Water Resources Department, Mantralay, Bhopal.
2. Secretary, Govt. of M.P., Water Resources Department, Mantralay, Bhopal.
3. Project Director, World Bank Projects, Water Resources Department, Bhopal.
4. Commissioner, CADA,
5. Chief Engineers (Civil), Water Resources Department,
-
6. Chief Personal Officer of E-in-C Office.
7. Superintending Engineer, Works / Major
8. The Collector,
9. Executive Engineer, (Budget) of E-in-C
10. Data Centre for ONLINE feeding. Bhopal

4
20/8



(M.G. Choubey)
Engineer-in-Chief,

Water Resources Deptt., Bhopal