

REVIEW OF WORKS AT HOSHANGABAD BY PS, WRD AND E-IN-C WRD ON 06.10.2016

BETUL


1. Rabi target - Last year - 53000 ha, this year - 57000 ha.
2. Water available - last year 204 MCM, this year - 252 MCM.
3. Betul - 440576 ha. culturable ~~Tubewell~~ Total by all sources - 174662 ha. (40%)
4. Priority be given to Wardha River Project.
5. 22 and 20 projects without canal be proposed. $3700 + 6000 = 9700$ ha.
6. Dhamania barrage on Tapti needs priority.
7. 8 barrages are in online feasibility.
8. Reserve 10% of live capacity for drinking water. Encourage sprinkler and drip irrigation by PER DROP MORE CROP principle.
9. Feasibility for 42 projects is to be issued.
10. Canal cleaning should be completed on priority. Time limit 31.10.2016.
11. Team for physical verification of canal cleaning will be sent by E-in-C in November 2016.
12. MOKHA (Betul) - Tender floated. CE to pursue railway authorities.
13. BAGHOLI - First filling. This year will irrigate 505 ha.
14. BARAI - Very small project, transfer to Rural Development Department.
15. BETUL BAJAR - Transfer to R.D. Department.
16. PARMANDAL INTERLINK - 0.28 MCM. WRD will take up this work being a public demand.
17. CHOPNA - DPR.
18. BALAIMAL - Under compliance with E-in-C.
19. Gunghati - Lining should be done.
20. Kund - Bhimkund Kursi Lining to be sanctioned under Special Repair work.
21. Obtain list of works of Ghodadongri constituency from Hon'ble M.L.A.

22. Barrodhana Feasibility to be loaded.
23. Drop Wagnalla as it is coming under submergence of Garha proposed medium scheme.
24. CM helpline complaint No. 1774037 Complainant Mr. Krishna, Sampna command. About 150 Acres, EE asked to provide one more colaba, lining of this minor canal be taken up on priority. Reply of Shri Wamankar, SDO is not tenable. Provide water course section.
25. SE will inspect canal of Khalla dam.
26. Show cause notice to EE, Betul and Multai and S.E., WRD Hoshangabad, for not resolving issues of public grievances reported in CM helpline. (EE, Vig.of E-in-C office)
27. Dunawa Tank (Multai) - Seepage through sluice. Bund to be cut and repaired. Repair by cutting bund in 2:1 slope. Submit proposal for Special Repair (Time limit 20.10.2016 to reach E-in-C office.)
28. PURNA RIVER - Backwater of Maharashtra Project should be used for Lift Irrigation Schemes.
29. PARASDOH - 663 / 960 consent received. Registration 384 Nos.
30. 288 families will be displaced. Land selected Water Supply pipeline to individual house and one hand pump per 25 families. 60 x 40. It is plot size.

S.E., KOLAR PROJECT CIRCLE

31. KHARSANIA - Add 200 hectares, for this year Rabi irrigation
32. SIP-KOLAR tunnel 572 /5690 M is balance.
33. TAJPURA - 50 MCM to be diverted from Ajnal River to Kolar dam.
34. MARDANPUR - Electric bill payment (SE, Budget)
35. Tawa - Anjan River syphon and Sukha Nalla aqueduct to be completed before 30.11.16 in Piparia Branch Canal.
36. Bagra branch canal to be cleaned on priority.
37. EE, Itarsi - M.S. Pipe addition to be inspected by CE Tawa personally under Itarsi Division - 4300 Cusecs., is released during peak demand. (EE, Seoni Malwa)
38. Raigarh Distributary- Sensitive reaches be repaired on priority.

39. Choutlai distributary. Structures in particular to be repaired.
40. Ch. 1240 inletting approval be shown to E-in-C.
41. Makdai Head to be dismantled and rebuilt.
42. Raigarh, Misrod distributary to be attended.
43. 334 Nos. structure (falls - 150 Minor Heads). All distributaries to be repaired.
44. Conveyance efficiency study in all major projects be done this year.
45. Ch. 0 to 28 of Machak, RCC barrel is required.
46. Shri V.S. Chouhan, SDO not to be relieved.
47. 500 hours machine hours are permitted to EE Harda for canal cleaning.
48. Shri Nandkumaran, IAS will inspect Tawa Canals in first week of November 2016.
49. In Tawa Project, additional staff is required.
50. Itarsi -3, Harda-3, Seoni Malwa -6, Timarni - 7, Sub Engineers are required.
51. Gauge at Ch. 1283 and at Morand Aqueduct to be sent to E-in-C daily.
52. AJNAI Distributary to be cleaned.
53. Any scheme for KESLA and Sukhtawa area should be proposed on priority. SE Tawa will visit.
54. BARNA - Kharif 24000/18000 ha last year and this year. This year Rabi 64502/64500. Atleast add 1000 hectares this year.
55. CE, Hoshangabad and BODHI will go to Gwalior for PAGRA AND TIGHRA dam study regarding shotcreting work done in those projects. (Time limit 20.10.2016)
56. 550 machine hours permitted to EE, Timarni for Handia Branch Canal earthwork, desilting etc,


(M.G. Choubey)
Engineer-in-Chief,
Water Resources Deptt., Bhopal

Endt. No. 330/EE (W)/REW/2013/

Bhopal, Dated: 13 October, 2016

Copy is forwarded to :

1. The Principal Secretary, Govt. of Madhya Pradesh, Water Resources Department, Mantralay, Bhopal.
2. The Chief Engineer, Water Resources Department, Hoshangabad.
3. The Chief Engineer, Yamuna Basin, WRD, Gwalior
4. The Superintending Engineer, Water Resources Circle, Indore.
5. The Superintending Engineer, Major/Minor/Budget, O/o the E-in-C, WRD, Bhopal.
6. Web Manager, Water Resources Department, O/o. Project Director, World Bank Projects, Bhopal.


13.10.16

(M.G. Choubey)

Engineer-in-Chief,
Water Resources Deptt., Bhopal