


**VIDEO CONFERENCING BY SECRETARY, GOVT.OF  
M.P. WRD AND ENGINEER-IN-CHIEF, WRD ON  
DATED 15-10-2013**

**MAIN POINTS**

- 1) Tillar spillway leakage to be resolved.
- 2) Kachhal canal progress is very poor.
- 3) There is no specific reason to reduce target in Retam Barrage.  
(EE, Mandsaur) Issue show cause notice to EE, Mandsaur (EE, Vigilance)
- 4) E.E., Ujjain - Rudaheda canal to be repaired. Rs. 5.00 lakhs approval. P/W be sanctioned by CE, Indore.
- 5) Asawati - Repair work to be done on A/R basis (Rs. 7.50 lakhs.)  
(EE, Mandsaur)


  
(M.G. Choubey)  
Engineer in Chief,  
Water Resources Department,  
Bhopal (M.P.)

Endt. No.330/EE (W)/VC/2013 Bhopal, Dated : /7October 2013

Copy is forwarded to :

1. Principal Secretary, Govt. of M.P., Water Resources Department, Mantralay, Bhopal.
2. Secretary, Govt. of M.P., Water Resources Department, Mantralay, Bhopal.
3. Project Director, World Bank Projects, Water Resources Department, Bhopal.

4. Chief Engineers (Civil and E&M), Water Resources Department, .....
5. Chief Personnel Officer of E-in-C Office.
6. Superintending Engineer, Works / Major
7. Executive Engineer, (Budget)
8. Executive Engineer (Vigilance) of E-in-C office.
- ✓9. Web Manager, WRD for ONLINE feeding.

  
(M.G. Choutey)

Engineer-in-Chief,  
Water Resources Deptt., Bhopal