

**VIDEO CONFERENCING BY P.S., WRD ON DATED
12.04.13.**

MAIN POINTS

- 1) Manawar, Ojharnalla forest stage-I clearance be given.
- 2) Khumansingh Namkaran (Thikaria).
- 3) Float tender of DATUNI immediately.
- 4) Expedite Land Acquisition of Bansujara Project, Tehsil Khargapur (Shri Raghu, Collector, Tikamgarh). Oustees rehabilitation policy 2007 be adopted. Forest stage II be complied. Release Rs. 5 Crores for forest payment.
- 5) AIBP claim be submitted by 20.4.13.
- 6) Suspend registration of defaulter contractor for 3 years.
- 7) Barrage gates be repaired all over the state.
- 8) LMTG Division be placed under CE, E&M.
- 9) Release Rs. 30 lakhs to CE, E&M for barrage repairs. SE will identify nature of work and certify. 5 Cum / barrage concrete 1:3:6 slight pitching. 100 cum earthwork. Pitching 5 Sq.m.
- 10) Sehore 1200 cum concrete. 12000 cum earthwork, 600 sq.m. pitching permitted.
- 11) EE wise information for repairs to E-in-C by SE.
- 12) Minor tanks sluice waste weir problems be reported Division-wise by SE (Time limit 20.4.13) in prescribed format.
- 13) 2 lakh ha. irrigation to be increased this year.
- 14) Physical verification of work done in May 2013 by SE and team sent by E-in-C at random basis.
- 15) On 16th April Video Conference, SDOs of minor tanks will be present. Photographs before and after work by mobile phone.
- 16) SE, Morena : Rs. 70 lakhs will be required for Chambal Canals maintenance. 4 Machines / division for Lower 3 divisions. Machines will be hired by calling tenders. Rs. 20/- per hectare will be utilized for canal maintenance. Parwati aqueduct be inspected by Shri Suklikar.
- 17) 33 Lakhs from WUA rest under A/R to Rajghat.
- 18) Maintenance items be separately derived in USR.

- 19) Float machine hiring tenders for Tawa Canals. Call single tender for whole project. (CE, O&M)
- 20) One maintenance tender for one project.
- 21) Hiring of machines will have a single tender for each project.
- 22) Gurh work by E&M, will start on 14.4.2013 positively.
- 23) Issue Show Cause Notice to M/s H.E.S. for poor progress in MAHAN.
- 24) Additional area in Purwa 9000 ha. Tender be floated upto 20.4.13. (Shri C.M. Tripathi, EE). E-in-C will check provisions in the estimate.
- 25) Cash in lieu of plot Rs. 30000/- to be paid in R & R works.
- 26) Asan fall survey completed. Submit DPR by 20.4.2013. Why L.A. rates shooted up.
- 27) E-in-C will inspect Mohna - Vijaypur road.
- 28) Mahuar Dam construction: Progress is poor.
- 29) Nagpura - Naghiri is with CCF, Bhopal (EE, Raisen)
- 30) Gopapura award by 20.4.13 (EE, Sehore).
- 31) Mohgaon forest case encroachment to be removed. Float N.I.T. by 20.4.13.
- 32) Entry for poor performance. EE delayed N.I.T. of Mohgaon, so that work could not commence in this construction season (EE, Chhindwada).
- 33) EE, Nowgong delayed TARPED forest case.
- 34) Surajpura forest case (28 ha). Entry in revenue record (EE, Sagar) Case should reach Bhopal by 18.4.13.
- 35) Take up Nalla closure of Bilgaon (EE, Dindori).
- 36) Kalapatha, encash bank guarantee. Suspend registration (SE, Guna).
- 37) On 15.4.13, Shri Sethi, EE will go to Allahabad for approval of drawing of Railway crossing.


20.4.13


(M.G. Choubey)
Engineer-in-Chief,
Water Resources Deptt., Bhopal

Endt. No.330/EE (W)/2013

Bhopal, Dated : 22-April 2013

Copy is forwarded to :

1. Principal Secretary, Govt. of M.P., Water Resources Department, Mantralay, Bhopal.
2. Project Director, World Bank Projects, Water Resources Department, Bhopal.
3. Commissioner, CADA,
4. Chief Engineers (Civil), Water Resources Department,
.....
5. Chief Engineers (E&M), Water Resources Department,
Bhopal
6. Chief Personal Officer of E-in-C Office.
7. Superintending Engineer,
8. Superintending Engineer, Works / Major
9. Executive Engineer,
10. Data Centre for ONLINE feeding.
11. Collector Tikamgarh


Engineer-in-Chief,
Water Resources Department,
Bhopal.