

**Minutes of Video Conferencing of ACS WRD and E-in-C, WRD on
Dated 30.10.2018**

Main Points :-


- i) **CE, Narmada Tapti - basin, Indore**
- (a) Review of canal cleaning, maintenance and Rabi Preparation.
 - (b) All canals shall be maintained properly prior to Rabi Irrigation; to ensure efficient water use
 - (c) Retam Barrage :- Tender for repair uploaded, chargesheet to be issued to responsible officers.
 - (d) Garoth :- Rupa System- 6400 ha.
 - (e) Mahi Project :- Complete by 30.11.18.
 - (f) Chillur Project :- Expedite forest case.
 - (g) Rabi Irrigation to commence from 10.11.18 in almost all projects.
- ii) **CE, Chambal Betwa - Basin, Bhopal**
- (a) Canal cleaning be completed upto 02.11.18.
 - (b) SE, Bhopal to inspect and report canal maintenance on Random basis for minor projects of Bhopal & Rajgarh district.
 - (c) Proposal for uniting Sagad+2 Lift Scheme be sent by 30.11.18 after finalization of accounts.
 - (d) Ghoghra Project :- Extra care be taken, start irrigation from tail end.
 - (e) Proposal for lining of Kerwan be sent to Govt for approval.
 - (f) Kaliasote :- Canal cleaning complete by 05.11.18.
 - (g) Tem :- LA cases completed.
 - (h) Kotha :- LA cases for Dhara 11 submitted.
 - (i) Sankota and Mograkheda :- Expedite forest case
 - (j) Diwanganj :- To start Irrigation by 30.11.18. All LA issues resolved.
- iii) **CE, WRD, Hoshangabad**
- (a) Seep Kolar Project- To be completed up to 31.12.18
 - (b) Jhadbida L.I.S. Tawa- Tender floated for 12000 Ha.
 - (c) Muhal Minor, Machak Distributary- 800 Ha irrigation compliance at BODHI. Expedite.
 - (d) Kolar Project – 109 MCM total balance, about 60 MCM for irrigation, irrigation started.
 - (e) Tawa Project – Rabi irrigation started, Canal cleaning done.
 - (f) Betul Minor Projects :- Canal cleaning be done expeditiously water storage less, use water efficiently.
 - (g) Parasdoh:- Jack wells ready, pipeline laying started.(M/s Karan Singh)

Endt. No. 330/EE (W)/VC/2017/

Bhopal Dated 1.11.2018
10.2018

Copy forwarded to:

1. Additional Chief Secretary, GoMP, Water Resources Department, Bhopal.
2. Commissioner, Command Area Development Authority, Bhopal.
3. Chief Engineer, WRD including E/M, Interstate, Narmada Malwa, Procurement.
4. Superintending Engineer, Major/Works and Admin. of EinC office.
5. Project Administrator, Bansagar Project, Rewa.
6. Chief Accounts Officer, O/o the EinC.
7. Executive Engineer, Vigilance, O/o the EinC.
8. Web Manager, WRD for uploading on Departmental Website.


(Rajeev Kumar Sukalika) 31.10.18
Engineer-in-Chief
Water Resources Department, Bhopal